

# Corn Hill Cottages

## Oct. '19 – Sept. '20 Special Assessment Projects Report *as of 10/5/20*

Special Project	Amount budgeted	Spent as of 9/30/20
1.) Stair railing 2 <sup>nd</sup> landing way	\$1,500	\$1,500
2.) Light sensors	\$ 200	\$237
3.) Sand Path replenishment <i>(on hold per committee report)</i>	\$1,000	\$0
4) Signs – Private Property	\$ 100	X- see #5
5) Signs – Parking Areas	\$ 100	\$319
6) Storage room window	\$ N/A possible project	\$0
<b>Total Budgeted:</b>	<b>\$2,900 (NOT to exceed \$3,250)</b>	<b>\$2,056**</b>

### Notes:

- **More than budgeted/anticipated for:**
  - #2 – light sensor completed near #12 / over by \$37
  - #4 & 5 – signs / over by \$119
- **Not Completed in priority order**
  - #3 - Sand path nourishment - committee formed
  - #6 – Storage room window replacement